
















































































































































 

MEMORANDUM 
 
To: Garden Ridge City Council 
Cc: Nancy Cain, City Administrator – City of Garden Ridge 
From: Patrick Lackey, P.E./Daniel Mummert, P.E. – Trihydro Corporation  
Date: July 26, 2017     

Re: Trihydro Corporation –Engineering Report August, 2017 
 

 
1. 2015 CIP Street, Water and Drainage Project – Qro Mex Construction 

 
• Phase 2 curb placement to be complete by August 1. 

• Coring/sampling approved at July council meeting is pending.  Recommendation is to 

wait and observe pavement condition to see if further deficiencies are observed. 

• Phase 1 topsoil placement is in place, but needs to be screened, raked and seeded 

• Phase 1 quantities are being verified and compared to the contractors estimate 

• Pay estimate #13 was submitted and is being evaluated 

 

2. 2016 Wells and Booster Pump Facility – Pesado Construction 
 

• Well construction (C & C Well Services) is awaiting final pump motor installation.  
• Pesado Construction has completed waterline construction and pressure testing. 

 

• D & N Tank has reached substantial completion on 0.5 MG ground storage tank. 

• Pesadeo Construction is preparing to start booster pump station installation and yard 

piping.  

• Tank screening/site landscape alternatives are ongoing. 

 

3. Municipal Parkway Project 
 

• Crack sealing and preliminary paint striping were completed 7/14-15 

• Striping finalized on 7/23 

• Cross-walk alternatives to be reviewed during August Council Meeting 
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4. Naco – Loop Water Line (Winco) 
 

• Preliminary design is underway. 
• Based on the TXDOT plans received for FM 2252, the roadway improvements will not 

impact this project. 
 

5. FM 2252 Water and Wastewater Line Projects 
 

• Ongoing coordination with TxDOT on pending roadway project continuing. 

• TXDOT provided 60% Schematic Utility Plans on July 13 and held utility coordination 

meeting on July 14 (attended by Royce Goddard and Dan Mummert). 

• TXDOT does not plan to obtain additional R/W through Garden Ridge 

• Sidewalks were adjusted to follow back of curb based on comments from City. 

• Wastewater and water construction and easement cost updates are on-going. 

6. SAWS Vista Ridge Pipeline Floodplain Permit 
 

• SAWS consultant for Vista Ridge Pipeline contacted City regarding floodplain permit for 

a proposed pipeline crossing in Garden Ridge city limits. 

 
7. 2017 – 2018 Budget Assistance 

 
• Project support for up-coming annual budget preparation continuing 

• Cost estimates being updated for utility rate studies, water and wastewater projects, and 
street and drainage projects 
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